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Abstract

Background: PEACH™QLD translated the PEACH™ Program, designed to manage overweight/obesity in primary
school-aged children, from efficacious RCT and small scale community trial to a larger state-wide program. This
paper describes the lessons learnt when upscaling to universal health coverage.

Methods: The 6-month, family-focussed program was delivered in Queensland, Australia from 2013 to 2016. Its
implementation was planned by researchers who developed the program and conducted the RCT, and experienced
project managers and practitioners across the health continuum. The intervention targeted parents as the agents of
change and was delivered via parent-only group sessions. Concurrently, children attended fun, non-competitive activity
sessions. Sessions were delivered by facilitators who received standardised training and were employed by a range of
service providers. Participants were referred by health professionals or self-referred in response to extensive promotion
and marketing. A pilot phase and a quality improvement framework were planned to respond to emerging challenges.

Results: Implementation challenges included engagement of the health system; participant recruitment; and
engagement. A total of 1513 children (1216 families) enrolled, with 1122 children (919 families) in the face-to-face
program (105 groups in 50 unique venues) and 391 children (297 families) in PEACH™ Online. Self-referral generated
68% of enrolments. Unexpected, concurrent and, far-reaching public health system changes contributed to poor
program uptake by the sector (only 56 [53%] groups delivered by publicly-funded health organisations) requiring
substantial modification of the original implementation plan. Process evaluation during the pilot phase and an
ongoing quality improvement framework informed program adaptations that included changing from fortnightly to
weekly sessions aligned with school terms, revision of parent materials, modification of eligibility criteria to include
healthy weight children and provision of services privately. Comparisons between pilot versus state-wide waves
showed comparable prevalence of families not attending any sessions (25% vs 28%) but improved number of sessions
attended (median = 5 vs 7) and completion rates (43% vs 56%).
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Conclusions: Translating programs developed in the research context to enable implementation at scale is complex
and presents substantial challenges. Planning must ensure there is flexibility to accommodate and proactively manage
the system changes that are inevitable over time.

Trial registration: ACTRN12617000315314. This trial was registered retrospectively on 28 February, 2017.

Keywords: Child, Overweight, Obesity, Implementation, Up-scaling, Translational research, Health system, Health
service

Background
Childhood overweight and obesity is a priority health
issue in both rich and poor countries throughout the
world [1] due to the adverse health implications that
track from childhood into adult life [2]. The costs of
overweight and obesity to health care systems are indica-
tive of this dual effect [3, 4]. Efforts to address childhood
obesity must include both primary prevention and man-
agement for those children who are already overweight
and obese. The World Health Organization (WHO)
Commission on Ending Childhood Obesity Final Report
acknowledges this by identifying the provision of family-
based, multicomponent, lifestyle weight management ser-
vices for children and young people who are overweight
or obese as part of universal health coverage, as one of
its six key recommendations [2].
A number of research trials have demonstrated the ef-

fectiveness of lifestyle weight management programs in
primary school-aged pre-adolescent children [5]. There
is reasonable consensus that programs for this age group
should be family-focussed and include strategies to sup-
port behaviour changes for healthy eating and physical
activity [6]. These studies have informed the develop-
ment of Clinical Practice Guidelines, including those for
Australia [7]. Despite this, few countries have lifestyle
weight management services as part of their universal
child health coverage.
The Parenting, Eating and Activity for Child Health

(PEACH™) Program was developed in Australia at Flin-
ders University in the early 2000s. The PEACH™ RCT
(n = 169) conducted in Adelaide and Sydney evaluated a
6-month healthy lifestyle program with and without an
additional parenting skills component [8]. PEACH™ was
one of the first large trials to evaluate outcomes of an
intervention that targeted parents as the agents of change
and hence did not deliver the intervention directly to chil-
dren. However, children attended physical activity sessions
designed to provide fun, non-competitive activities and
play that ran concurrently with parent group sessions.
After 6 months, there was a 10% reduction in relative
weight (child body mass index and waist circumference z-
scores) (P < 0.001) in both groups that was maintained for
a further 18 months without further intervention [8]. In
2013, upscaling to a state-wide community-based program

in Queensland commenced as the PEACH™ QLD Project.
The project goals, as articulated in the call for tender, were
to deliver the program across the state to the families of
1400 children above the healthy weight range and thereby
(i) increase parenting skills and the capacity of these fam-
ilies to adopt healthy lifestyle behaviours in nutrition and
physical activity, and (ii) contribute to the reduction of the
prevalence of overweight and obesity in Queensland chil-
dren. While the main contracted project deliverable was
enrolment numbers, there was a tacit expectation by both
funder and the project team, that the project would also
explore potential models for universal delivery of child-
hood obesity management services. Implementation out-
comes were defined by the funder and realised using a
continuous quality improvement framework. This paper
aims to document the implementation and dissemination
of the program to inform the upscaling of programs in
other jurisdictions. We describe challenges and adapta-
tions to the implementation plan in response to partici-
pant, service and system challenges that emerged during
the phased rollout, with a focus on key learnings and in-
sights from translation and implementation at scale. The
program outcomes for enrolled children and families will
be reported elsewhere.

Methods
Context and vision
In Australia health care is funded both publicly and pri-
vately [9]. Responsibility for delivery of services reflects
this diversity in funding. Publicly funded services may be
delivered by a range of National, State and Local govern-
ment service providers. Responsibility of delivery of pre-
vention services and child health primary care services is
shared. State governments typically deliver community
child health services, however the National government
funds general practice, which also delivers some univer-
sal child health services, using a largely private model. In
response to the prevalence of childhood overweight, in
2008 the Council of Australian Governments National
Partnership Agreement on Preventive Health, Healthy Chil-
dren’s Initiative was established [10]. The Targeted Risk
Modification Kids (TRIM Kids) Program was a Queensland
government initiative under this agreement, and tenders
were called for in September 2011. Queensland is the
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second largest state in Australia with an area of 172
7000 km2 with more than half its population living outside
the greater metropolitan area of Brisbane [11]. The
National Health Survey 2014–15 [12] prevalence data for
Queensland children aged 5–17 years indicated 1 in 4 chil-
dren was overweight or obese (26%) comprised of 1 in 5
overweight (19%) and 1 in 14 obese (7%). At the time of the
tender call, services for overweight children in Queensland
were of limited availability, fragmented, and highly variable
in both quality and the extent to which they were evidence-
based. In March 2013, the Queensland government,
through the National Partnership Agreement on Preventive
Health, funded Queensland University of Technology
(QUT) to undertake this state-wide implementation of
PEACH™ (referred to as PEACH™ QLD) over three years,
enabled via the licencing of the program from Flinders
Partners to QUT. A Project Implementation Team was
established at QUT. As directed by the tender, the project
outcomes were to be externally evaluated and an Evaluation
Team was established at Flinders University. These health
and behavioural outcomes, and reflections on the transfer-
ability of evaluation methods from a randomised controlled
trial to a disseminated program, are reported elsewhere [13,
14].PEACH™ QLD’s upscaling and implementation was
planned by the Implementation Team which included
researchers who developed the program, along with experi-
enced practitioners and project managers across the con-
tinuum of care. Key decision makers, advisors, practitioners
and researchers with long standing experience and commit-
ment to addressing the challenge of childhood obesity,
made up the Project and Expert Advisory Committees.
Advocacy for universal, accessible, evidence-based child-
hood obesity services delivered via the demonstration of
sustainable models of care was a key goal for members of
the Implementation Team and Governance Committees.
The vision was that the project would work with organisa-
tions who were well positioned to deliver child obesity
management services to offer them the opportunity to im-
plement a fully funded model within their existing service.
The intention was that the project would train, support and
fund staff from the organisation to deliver the program
under the auspices of the service. The hope was that after
the project funding ceased, services would continue to de-
liver child obesity management services as ‘routine care’.
An internal heath department survey in the first year of the
project (unpublished), reported 6 of the 16 Queensland
Hospital and Health Services (HHS) (independently and
locally controlled statutory bodies of the Queensland gov-
ernment who are the principal providers of public sector
health services in a geographically defined area) commit to
ongoing delivery of the program following the end of the
project funding period. This investment represented the
first large scale state funded universal childhood overweight
and obesity management program in Queensland. The

project took place during a period of substantial political
change that included the National Health and Hospital
Reform [15], the opening of the state’s new children’s hos-
pital and two significant changes in government at national
and state level which included an audit of health services
[16]. Figure 1 summarises timelines and the system and
sector changes during the life of the project.

Marketing, media and communications
From the outset the Project Implementation Team
believed that strong marketing and promotional strat-
egies were needed to raise community awareness of
childhood obesity generally, promote PEACH™ QLD as
an effective evidence-based response to this issue, and
facilitate engagement of health services and professionals
and recruitment of eligible families. A communications
plan was developed and approved by the funder. A key
implementation strategy was the early establishment of a
dedicated marketing and communications position
within the project team. Considerable investment was
made to develop a range of high quality print and elec-
tronic promotional materials (including the website and
social media presence) based on a recognisable design
that aimed to establish the PEACH™ QLD brand. All
materials were required to be approved by the funder.
The wide range of marketing and promotional strategies
used through the project are summarised in Table 1. An
important strategy was articulation of key program mes-
sages (Table 2) that would form the basis of all media in-
teractions. Project staff and facilitators were provided
with training and laminated prompt cards to facilitate
clear and consistent communication of these messages.
The majority of the marketing activities were led by
QUT with some site-specific promotion by local service
providers and facilitators.

Program implementation plan
Program implementation took a three-phased approach
as outlined in Fig. 2. The implementation plan was
informed by a range of theoretical frameworks for im-
plementation, particularly the Proctor Conceptual Model
of Implementation Research [17] and the RE-AIM
Framework [18]. These models also informed the type of
data collected for interim program implementation
reviews. The Project Implementation Team maintained
a focus on service and system factors, and the Project
Evaluation Team were primarily concerned with the col-
lection and analysis of participant outcomes in response
to program participation.
Implementation phases 2 and 3 delivered five iterative

waves based on defined time periods (essentially school
terms) and geographical areas (Fig. 2). In each wave, we
sought to build on the previous wave by delivering the
program again at existing sites, establishing new sites
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and utilising both new and previously trained facilitators.
To manage a range of operational issues (e.g. engage-
ment of sites, process evaluation data availability, fund-
ing milestones) waves 1 and 2 were subsequently treated
as the pilot program. We looked broadly at the type of

organisations and sectors that potentially had capacity to
offer the program in an ongoing service delivery model and
prospectively grouped these into three provider categories
for the program delivery model: (i) Health Service Pro-
viders, (ii) Other Providers, and (iii) QUT-Provided. Health

Fig. 1 The impact of political and health system changes on the PEACH™ QLD project implementation
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Service Providers represented organisations that were
publicly-funded health care providers (e.g. state-funded
Hospital and Health Services (HHSs), Commonwealth-
funded Medicare Locals (MLs)). Other Providers repre-
sented organisations that were from health and non-health
sector agencies (e.g. allied health practices, community or-
ganisations, and universities other than QUT). We

undertook extensive face-to-face advocacy with a wide
range of organisations in each category and those agreeing
to collaborate were funded to deliver the program via for-
mal subcontracts. In recognition of varying capacity, ser-
vices were offered three funding options based on their
employee capacity to fulfil facilitator roles, as shown in
Fig. 3. QUT-Provided represented a model where all
aspects of program delivery (including venue sourcing)
were retained by QUT, with all three facilitators employed
directly by QUT.
Each wave of implementation expanded the reach and

access of the program. This included geographical reach
and specific strategies to reach priority population
groups, such as Aboriginal and Torres Strait Islander
People, those living in remote areas and culturally
diverse groups. With long term program implementation
in mind, the local HHS was always approached first.
Where they were not interested in delivering the pro-
gram, other public primary health service providers were
approached and invited to express interest based on
their service delivery history and access to relevant geo-
graphical areas and groups. Where there was still no
interest, other non-public health organisations were
invited to express interest. These included schools,
sporting clubs, universities, community groups and pri-
vate health practices. These organisations varied in their
size, location and core business. Once a service provider
had been finalised, the service and program was widely
promoted to a range of other potential referrers. There
was also a range of other marketing strategies to profes-
sionals including conference presentations, communica-
tion through the health department and professional
bodies, and use of the networks of the professionally di-
verse implementation team. The Project Implementation

Table 1 Marketing and promotional strategies utilised by PEACH™ QLD

Marketing and promotional strategy Examples utilised

Website presence PEACH™ QLD website

Social media presence PEACH™ QLD Facebook page

Media Publicity Media releases

Print and online articles

Radio news reports and interviews

Television reports

Paid advertising Paid advertisements e.g. parenting magazines

Paid editorials e.g. newspapers

Commercial radio campaigns

Digital marketing campaigns Facebook and Google Display Network

Engagement with health community, health-related organisations e.g. peak
bodies and health professionals e.g. General Practitioners, Dietitians, Practice
Nurses

Information disseminated through newsletters, journals, website
and social media posts and dissemination of flyers.

Engagement with non-health community organisations e.g. Local
Councils, Local Members of Parliament, schools, community organisations

Information disseminated through community expos, newsletters,
website and social media posts, posters and dissemination of flyers.

Table 2 PEACH™ QLD Key Messages

Key Message

• PEACH™ stands for ‘Parenting, Eating and Activity for Child Health’

• It is a free program funded by the Queensland government and
delivered by QUT.

• The program promotes healthy growth in children. It is family-
focussed and aims to help families lead healthier, happier lives by
eating well and being more active.

• The program offers a friendly and supportive environment where
parents can share their stories while children enjoy active play with
new friends.

• It is evidence-based, internationally recognised and meets current
guidelines and recommendations.

• To be eligible to enrol into the PEACH™ Program families must
reside in Queensland and have a primary school-aged child.

• Parents/carers can register by calling the free call number or online
at the program website.

• The program runs weekly within a school term and after school
hours in the local community.a

An online version of the PEACH™ Program is also available called
PEACH™ Online.b

• It was introduced to offer an alternative to face-to-face sessions and
to ensure the program is accessible to all Queenslanders.
• PEACH™ Online features 10 interactive sessions, a parent forum and

facilitated ‘live-chats’.
• Families can opt to do PEACH™ in one of three ways – all face-to-

face sessions, all online or a combination of the two.
aWaves 3–5 only;bwave 5 only
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Team collectively had substantial work experience across
the health care continuum and extensive professional net-
works throughout Queensland. This was exploited to en-
gage health services.
To apply a transparent and consistent funding approach

to support multiple and variable sites to deliver the pro-
gram, costings were modelled during the pilot phase and
later refined. Health Service and Other Providers were
also funded to undertake a promotion and advocacy role
according to their capacity to and interest in marketing
the program locally. In consultation with QUT’s legal
team, a standardised subcontract was developed which
was used to formalise the terms and conditions of project

funding to all Health Service and Other Providers. This
formal agreement carried through the terms and conditions
of the Head Funding Agreement (between the Queensland
Government and QUT), particularly those related to intel-
lectual property (IP). Due to the geographical and organisa-
tional diversity of the sites and venues, occupational health
and safety was a major undertaking. Site risk assessments,
site inductions, careful selection of venues and documented
processes ensured the programs were delivered safely.

Recruitment and enrolment
Eligible participants as identified in the tender were chil-
dren residing in Queensland, aged 7–13 years and with

Fig. 2 Implementation Plan timeline developed at project commencement

Fig. 3 Staffing options for implementation according to the three program delivery model categories
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body mass index (BMI) 85th -95th percentiles (i.e. over-
weight but not obese) [19]. Based on our RCT experi-
ence and concerns regarding enrolment targets, these
eligibility criteria were re-negotiated to 5–12 years (pri-
mary school-age) and BMI ≥ 85th percentile (above the
healthy weight range). The aims were to (i) constrain the
sample to primary school aged and thus predominantly
prepubertal children, in order to limit developmental, be-
havioural and biological variability potentially introduced
by including adolescents; (ii) maximise capacity to meet en-
rolment targets; and (iii) prevent potential complaints from
parents of obese children seeking help but unable to par-
ticipate in the program. Participants accessed the program
via self- or health-professional referral operationalised via a
central intake function managed by the Project Implemen-
tation Team. Families could self-refer via the website,
or by toll free phone call. Health professionals
referred potential participants by faxing or emailing
a dedicated form directly to the central intake team.
In addition, two paediatric services identified poten-
tial participant families from their waiting lists for individ-
ual dietitian appointments. Dietitians within these services
used a standard protocol to contact eligible families to gain
consent for their details to be provided to a project
dietitian, embedded in the Project Implementation Team.
The Project Implementation Team’s project dietitian

fielded the first contact calls with families to ensure the
initial conversation with parents regarding their child’s
weight status was positive. These calls were also used to
determine eligibility based on parent-reported child
height and weight, provide further information on the
program, record how families heard about the program
and establish the child’s suitability to participate in
group-based sessions. Parents who deemed their child
unable to attend group activity sessions were still
strongly encouraged to enrol and bring their child to the
first and last sessions to maximise the collection of pre-
and post-evaluation data. Parents completed and signed
consent forms, for their own and their child’s participa-
tion, at their first session.

The intervention
PEACH™ is a group-based, 6 month family-focussed life-
style intervention to treat overweight primary school-
aged children [8, 14]. The program targets parents as
the agents of change with the overall focus on improving
diet quality and physical activity for the child and family.
PEACH™ is guided by six overarching principles which
are reflected in the content for each of the sessions:
work as a family for children’s health; be role models; be
balanced and consistent when parenting; base family
meals and snacks on the Australian Guide to Healthy
Eating; be active often and in a variety of ways; and
make healthy choices easy choices [20]. The intervention

initially consisted of nine × 90-min face-to-face sessions
delivered fortnightly for the first 17 weeks of the 25 week
program and a tenth measurement and review session at
week 25. Group size was capped at 25 children per
group. Parents attended sessions facilitated by a trained
parent facilitator, while enrolled children participated in
concurrent but separate activity sessions facilitated by
two child facilitators. At these sessions children were
engaged in fun, non-competitive activities and a small
healthy lifestyle activity related to the content being pre-
sented in the concurrent parent sessions. The child ses-
sions were initially planned to allow parents to attend
sessions without having to arrange child care but they also
served as a conduit to parents initiating a conversation
with their child about healthy lifestyle change. Sessions
were held outside school hours in a variety of health and
community-based settings, predominantly school venues.
Parent sessions were interactive and each had defined

objectives, take home messages and a small homework
task. Parents were encouraged to set one or two family
specific goals to work on between sessions, and encour-
aged to use the Planning Ahead Template (PAT) to con-
sider and document the steps for behaviour change.
Enrolled families received a 100-page, high quality
printed Parent Handbook [20] and additional one-on-
one parent facilitator support via three phone calls
between sessions 9 and 10. Children were supported
with a Child Workbook which encouraged ‘at home’ ac-
tivities. Siblings were welcome to attend child sessions.
Parent facilitators received two days of standardised
face-to-face training or equivalent online training and
were provided with a detailed program manual, material
for use in group sessions and access to support from
project and evaluation staff. Child facilitators, who all
had experience in working with young children, under-
went a two-hour induction and were provided with an
induction manual and all materials and equipment to
support delivery of the child sessions. A range of proto-
cols related to child safety (including reporting responsi-
bilities) and managing participant behaviour that was
detrimental to group processes were documented and
included in training. Facilitators with any concerns
regarding parents or children were encouraged to con-
tact the Project Implementation Team directly.

Implementation review phases
During implementation, three major review phases were
undertaken to address the major challenges of the pro-
ject (see Fig. 1). The first review phase occurred in prep-
aration for wave 1 pilot (mid-2013) and responded to
changes in eligibility criteria. The second review phase
prior to wave 3 (end-2014) occurred in preparation for
delivery of the state-wide roll out and responded to the
ongoing challenge of engagement of families, where
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attendance and retention of families was lower than
expected. The final review phase occurred prior to wave
5 (end-2015) and focussed on upscaling the program for
access and equity.

Analysis
In order to analyse project implementation outcomes,
and compare planned with actual implementation, pro-
ject documentation and records were reviewed. During
implementation, following each wave, using a cycle of
continuous quality improvement, data were analysed
against key performance indicators articulated by the
funder. Once the project was completed, data were more
strategically analysed against reach, adoption and imple-
mentation elements of the RE-AIM framework [18]. The
Proctor Model was used to consider the relationship be-
tween client and implementation outcome constructs
[17]. The effectiveness of PEACH™ QLD in addressing
the issue of childhood obesity and maintenance of the
program beyond the funding period, is reported else-
where (paper currently under review).
Descriptive statistics obtained from participant level

data were used to examine the characteristics of enrolled
children and program engagement data. The sociodemo-
graphic characteristics of children enrolled in PEACH™
QLD were compared with those in the eligible popula-
tion. The population eligible for PEACH™ QLD was de-
scribed using data from the Child Preventive Health
telephone survey 2015–16, an annual cross-sectional
survey of Queensland children conducted by the Depart-
ment of Health. Indicators of participant social disadvan-
tage and accessibility were derived from residential
postcode using the SEIFA Index of Relative Socio-
Economic Disadvantage (IRSD) [21] and the Accessibil-
ity/Remoteness Index of Australia (ARIA2011+) [22], re-
spectively. The four ARIA 2011+ categories range from
very remote to highly accessible, and indicate the acces-
sibility of goods and services, and opportunities for so-
cial interaction in the area. SEIFA IRSD measures are
compiled by the Australian Bureau of Statistics from
2011 Census data and report relative and summary mea-
sures which represent the average of people and house-
holds in a given area. This measure summarises 17
different measures such as low income, low education,
high unemployment and unskilled occupations. A low
SEIFA IRSD score indicates relatively greater disadvan-
tage in general, while a high score indicates a relative
lack of disadvantage in general.
Program engagement data, including session attendance

and program completion, were obtained from session sign
in sheets maintained by parent facilitators. Program com-
pleters were defined as those families who attended at
least 7 of the available 10 PEACH™ sessions. Data analysis
was performed in SPSS 23.0 (IBM Corp) [23].

Results
PEACH™ QLD encountered key reach, adoption and im-
plementation challenges that were underestimated by
the Project Implementation Team during initial program
planning. These were categorised as (i) engagement of
the health system; (ii) recruitment and promotion; and
(iii) participant engagement. These challenges were con-
sidered at each review phase and responses and strat-
egies are summarised in Table 3. Results describe client,
setting, service and system factors which contributed to
implementation outcomes.

Engagement of the health system and ownership of the
health issue
The far-reaching system changes (Fig. 1) at both state
and national level required substantial adaptation of the
original implementation plan. In 2011, service delivery
decisions within Queensland were decentralised and
devolved to newly created HHSs, which were legally
independent, autonomous Statutory Authorities [24]. In
addition, the Commission of Audit Report resulted in a
greater emphasis on financial management, subsequent
short term economic rationalism and therefore an
increased focus on acute services, waiting lists and
length of stay with a concomitant decreased emphasis
on prevention and health promotion in HHSs [16]. An
example of the impact of these changes was the almost
total demise of the community nutritionist workforce
[25] who in the original implementation plan had been
the primary workforce target for capacity building and
program delivery. The overall effects appeared to be that
newly formed autonomous HHSs placed a low priority
on prevention, including childhood obesity, and substan-
tially reduced capacity to deliver healthy lifestyle promo-
tion services. Simultaneously state-level health services
for children across Queensland were being reorganised
in the context of the development of the new state chil-
dren’s hospital, requiring the merge of two existing chil-
drens’ hospitals. This resulted in instability of
employment for those working in child health and again
non-acute services to support secondary prevention of
childhood obesity were not a priority. In summary, there
was little appetite within the health sector in Queens-
land to ‘own’ childhood obesity, despite the project fund-
ing available. Our initial response to the difficulties with
engaging state level service providers was to begin advo-
cacy with the Medicare Locals (MLs) to offer the pro-
gram, directly or indirectly. The ML were entities
created by the National government to geographically
cluster and co-ordinate General Practices which in-
cluded the ability to deliver or commission services in
response to local health needs. However, by the end of
the pilot phase there had been a change of national gov-
ernment which saw a commitment to change the
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Table 3 PEACH™ QLD implementation challenges and strategies

Implementation
challenge

Strategies utilised to respond to implementation challenge Resulting change

Interim Review Phase 1:
Responding to contractual
changes and preparing for
pilot.

Interim Review Phase 2:
Responding to up-scaling for
retention and engagement
and preparing for state-wide
roll out.

Interim Review Phase 3:
Responding to access and
equity.

Engagement of
the health system
and ownership of
the health issue

• Stakeholder engagement to
align with key health reform
policies and strategies in
Qld.

• Mapped workforce.
• Targeted service providers
versus individual health
professionals.

• Designed flexible program
delivery model.

• Developed standardised
Service Agreements.

• Consulted Governance
Committees to develop cost
modelling for program
delivery.

• Kept abreast of political
landscape.

• Issued EOI to engage
service organisations to
deliver the program.

• Engaged early adopters in
the primary health care
sector to increase diversity
of health care settings.

• Lobbied for the project to
continue with the change
in government in 2014 and
demise of Commonwealth
prevention funds.

• Kept abreast of political
landscape.

• Issued EOI to engage
service organisations to
deliver the program.

• Advocacy work at
Departmental level to
endorse the program.

• Mobilised strategic
advocacy for the program
via stakeholder
presentations.

• Linked with other large
scale community-based pro-
grams to leverage
opportunities.

• Promoted program
adaptations to encourage
uptake from the health
sector.

• Requirement of
Implementation Team to be
flexible and adaptable.

• Increased communications
with Funding Body to
leverage sustainability
options.

Recruitment of
families and
promotion

• Modified targets and
milestone dates to align
with implementation
design.

• Created PEACH™ QLD
branding and marketing
collateral.

• Appointed dedicated
marketing position.

• Established enrolment
processes and central intake
functions to streamline
enrolment.

• Accessed demographic and
prevalence data to map and
profile Queensland to
support likelihood of
enrolments.

• Devised geographical wave
approach to implement the
program state-wide.

• Created database to capture
program enquiries to inform
future marketing.

• Deployed additional
marketing strategies in
regional and rural
Queensland to reach the
target audience and reduce
stigma in small towns.

• Modified marketing
collateral to reflect changes
in program design.

• Strategically targeted rural
areas to run the program to
extend reach.

• Monitored and adapted
marketing and recruitment
activities for different
regions and holiday periods.

• Initiated qualitative research
looking at parents’
perspectives on factors
influencing their decision to
enrol [29]

• Trialled removal of weight
criteria in four small
communities.

• Developed and launched
PEACH™ Online to increase
reach to families who could
not access face-to-face
groups.

• Implemented online
marketing strategy targeting
regional and rural
Queensland to promote
PEACH™ Online.

• Removed weight criteria.
• Modified marketing
collateral to reflect changes
in eligibility criteria.

• Investment in marketing
strategies which were
driving enrolments.

• Changes to eligibility criteria
and enrolment milestone
targets:

➢ Original eligibility
criteria from 7 to
13 years to 5 to
11 years (aligning
with typical ages of
primary school in
Qld), and from
overweight only to
overweight and
obese from Wave 1.

➢ Removal of weight
criteria and eligibility
opened to all primary
school-age children
from Wave 5.

➢ Revised overall total
enrolment target
from 1400 to 1100.

• Alternative models
developed to launch in
Wave 5, reported elsewhere.

Participant
Engagement -
attendance and
retention

• Designed and introduced
15 min healthy lifestyle
component to child
sessions.

• Blitzed marketing
campaigns 2 months in
advance of sessions
commencing.

• Referred to Cochrane review
[5] to compare attendance
data to that of similar
national programs.

• Reviewed pilot attendance
data.

• Consultations to gain
feedback on content matter,
delivery format, frequency
of sessions, suite of
resources, order of parent
sessions and general
feedback.

• Consulted enrolled families
of eight Wave 2 groups to
explore how family

• Initiated value-add work on
‘why enrolled families do not
attend’ to further inform
implementation.

• Changes to program design:
➢ Frequency: sessions

1–9 delivered weekly
and within a school
term (initially
delivered fortnightly
with no alignment to
school term);

➢ Motivational content
SMS messages sent
to families between
session 9 and 10;

➢ Three support phone
calls more spaced
out between sessions
9 and 10 (initially
fortnightly); and
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governance of General Practice, most significantly, the
dissolving of MLs. The ensuing uncertainties around
funding and structures meant the MLs were reluctant to
commit to program delivery after wave 2, see Fig. 1.
The culmination of national primary healthcare fund-

ing changes and the state move to decentralised HHSs
meant a significant loss of health system engagement
and capacity to deliver programs such as PEACH™. As a
result, the Project Implementation Team relied much
more heavily on Other Providers and QUT-Provided
groups in order to meet contractual obligations (refer to
Fig. 1). QUT-Provided groups made up the largest pro-
portion overall among Service Providers (see Table 4).
Of the 56 groups delivered the majority (34, 61%)

undertook Options 2 and 3 of the program delivery
model (refer to Fig. 3 for description of options), requir-
ing QUT to source and employ at least one of the child
facilitators. It is of note that only five of the 16 estab-
lished HHSs in Queensland delivered any groups.

Recruitment of families and promotion
Between October 2013 and September 2016, 1513 chil-
dren (1216 families) enrolled in the PEACH™ Program.

This comprised 1122 children (919 families) enrolled in
the face-to-face program and 391 children (297 families)
in PEACH™ Online. Data from PEACH™ Online families
are not included due to substantial modification of the
evaluation framework and format for the online version.
One hundred and five (105) face-to-face groups were de-
livered at 50 unique venues, within 13 of 16 Queensland
HHS geographic areas. However, as noted above only
five of the sixteen HHS delivered the program in these
areas. Of the enrolled children, 48% were boys, 30% and
51% were classified in the bottom two (greatest relative
disadvantage) and top two (greatest relative advantage)
SEIFA IRSD quintiles, respectively [21]; and 18% lived in
moderately accessible or remote areas [22]. Seventy-
eight percent of parents were born in Australia and 5%
identified as Aboriginal and/or Torres Strait Islander.
Self-referral, via the website or toll-free phone number,

generated 68% of enrolments with a further 12% of fam-
ilies self-referring after hearing about the program from
a health professional. The remaining 20% of enrolments
were directly referred by a health professional (14%) or
from a hospital waiting list (6%). The importance of self-
referral, evident even from the pilot phase, informed the

Table 3 PEACH™ QLD implementation challenges and strategies (Continued)

Implementation
challenge

Strategies utilised to respond to implementation challenge Resulting change

Interim Review Phase 1:
Responding to contractual
changes and preparing for
pilot.

Interim Review Phase 2:
Responding to up-scaling for
retention and engagement
and preparing for state-wide
roll out.

Interim Review Phase 3:
Responding to access and
equity.

resources were being used
and could be improved.

• Reviewed program design
and content to better align
with families concerns and
reasons for enrolment.

• Reviewed facilitator training
encouraged proactive
approach in managing
attendance.

• Focussed on using
community venues such as
schools to reduce stigma.

• Initiated value-add work on
‘why families enrol in
PEACH™ QLD’ to assess mo-
tivation to enrol in the
program.

• Added PEACH™ QLD
website functionality for
facilitators to record
attendance data in real
time.

• Reviewed child sessions for
appropriateness and
enhancement for adherence
with current Physical Activity
Guidelines [37].
• Reviewed content of 10
parent sessions and modified
order.

➢ Introduction of SMS
reminders to enrolled
families 24 h prior to
session (Wave 3 only).

• Parent sessions reordered.
• New edition of Parent
Handbook released: language
simplified, paper quality
lowered, images updated for
cultural inclusiveness.
• Value-add resources for
families sourced.

• Goal setting tool
introduced.

• Child sessions enhanced to
address child satisfaction,
benefit diversity in child
facilitator experience and
style, guide delivery of
sessions for varying group
sizes, levels of complexity,
venues and age
appropriateness.
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extensive marketing and promotional activities (see
Table 1 and Fig. 4). For enrolments arising from self-
referral, the most common methods for registration
were via the PEACH™ QLD website (56%) and the toll-
free number (23%). For self-referring enrolments the
most successful marketing strategies were advertisements
in school newsletters (20%), followed by media (14%) and
print advertising (11%). Word-of-mouth contributed a fur-
ther 9% of enrolments and online searches leading to the
PEACH™ QLD website contributed to 6% of enrolments.
The Project Implementation Team worked with the local
service providers to customise marketing strategies to tar-
get priority populations in each site, for example, in re-
gional areas local media outlets were used, notices in local

stores and community notice boards and community
events. At least 207 Queensland and national mainstream
media reports were achieved, comprising more than 133
print and online articles, 66 radio news reports and
interviews and 8 TV reports. More than 30 media
releases were issued by the QUT Marketing and
Media Services to raise the profile of PEACH™ QLD
in the community.

Participant engagement – Attendance and retention
Figure 4 describes the flow of participants through the pro-
gram. In the pilot phase (waves 1 and 2) 250 families
enrolled, of whom 25% did not attend any sessions. Of
those families who attended at least one session, the

Table 4 Summary of groups delivered, and children enrolled, by Service Provider type

Provider Type Unique
Providers
n (%)

Groups
delivered
n (%)

Summary of enrolled families Summary of enrolled children

Number
enrolled
n (%)

Number
attended ≥1
session
n (%)

Session
attendancea

(median (IQR))

Number
enrolled
n (%)

Number
attended ≥1
session
n (%)

Session
attendancea

(median (IQR))

Health Service
Providers (HSP)

Hospital &
Health Services
(HHS)

5 (28) 24 (22) 252 (27) 179 (26) 6 (3–9) 294 (26) 214 (25) 6 (3–9)

Medicare
Locals (ML)

3 (17) 6 (6) 43 (5) 35 (5) 5 (2–7) 45 (4) 35 (4) 5 (2–7)

Hospitals (H) 1 (5) 2 (2) 18 (2) 17 (2) 5 (3–9) 21 (2) 20 (3) 8 (3–9)

Sub-total 9 (50) 32 (30) 313 (34) 231 (33) 6 (2–9) 360 (32) 269 (32) 6 (2–9)

Non-Health
Service Provider
(non-HSP)

Other Providers 8 (45) 23 (22) 187 (20) 146 (21) 7 (4–9) 224 (20) 178 (21) 7 (4–9)

QUT-Provided 1 (5) 50 (48) 419 (46) 316 (46) 7 (3–9) 538 (48) 402 (47) 7 (4–9)

Total 18 105 919 693 7 (3–9) 1122 849 7 (3–9)
amedian attendance refers to median number of sessions attended by those who joined at least one session

Fig. 4 Flow chart of child participants in PEACH™ QLD Face to Face sessions
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median number of sessions attended was 5 and 43% com-
pleted the program. As planned, we undertook a compre-
hensive review at the end of the pilot phase. This
included consideration of the above engagement (re-
cruitment and attendance) outcomes, the related chal-
lenge of meeting our contractual enrolment targets,
qualitative process feedback from facilitators and some
parents and consultation with our Expert Advisory
Committee. As a result, a number of actions and
changes were implemented and are summarised in
Table 3. In the subsequent waves, (waves 3–5) with 872
families enrolled, 28% of families did not attend any
sessions, the median attendance was 7 sessions and 56%
of families completed. Overall, the median attendance was
7 sessions and 53% of families completed.
The review also considered aspects of the program

format and content resulting in changes as sum-
marised in Table 3.

Discussion
The translation of the PEACH™ Program from RCT to a
large scale state-wide intervention presented a range of
challenges, expected and unexpected, that required itera-
tive adaptions to the original implementation plan. The
Dynamic Sustainability Framework (DSF) highlights that
sustained implementation requires an acknowledgement
of and response to the ongoing state of change in health
care systems [26]. This paper documents the impact of
political change on the inter-related ecological systems,
practice setting and the implementation of an interven-
tion as described in the DSF. Our findings suggest a
hierarchical relationship between these three levels. Sub-
stantial unexpected changes to the health sector under-
mined the planned PEACH™ QLD program delivery
model, and likely added to our difficulty in engaging
health care providers to deliver the program. In
response, QUT became the predominant program pro-
vider rather than existing health services as was antici-
pated. Although this enabled the contracted enrolment
targets (families and groups) to be met, this change did
not support the original vision for sustainability beyond
the funding period. A second major, albeit expected,
challenge was enrolment and retention of families which
adversely affected the capacity to meet contractual obli-
gations regarding enrolments and to demonstrate im-
provements in parenting and lifestyle behaviours.
Changes to program format (e.g. alignment with school
terms) and content and eligibility criteria as well as
increased investment in marketing and promotion
enabled achievement of renegotiated enrolment targets
(reduced from 1400 to 1100). While enrolment targets
were met we were unable to secure meaningful health
service engagement. Consequently, PEACH™ program
delivery was not able to be embedded as usual care and

a part of universal evidence-based childhood obesity
services in Queensland.

Engagement of the health system and ownership of the
health issue
Although the need to prevent and manage childhood
obesity is widely acknowledged, responsibility for provid-
ing such services in Australia remains unclear. This lack
of clarity results in shifting and inconsistent ownership
of the delivery of childhood obesity management ser-
vices as demonstrated in the impact of political changes
on the composition of service providers shown in Fig. 1.
This occurs particularly at times of significant change
within the system when even existing services become
vulnerable. For PEACH™ QLD, the system changes
meant unpredictable and variable service availability
across 16 new autonomous HHSs. Translation of
evidence-based programs to practice is complex due to
interacting factors such as the availability of funding, or-
ganisational capacity and priorities, and time and cap-
ability constraints of practitioners [27]. Negotiations
with established service providers to deliver the program
via existing staff, even with initial funding available for
both delivery and training, were time consuming and
challenging. The temporary nature of funding was com-
monly raised as a barrier. Leadership, organisational cul-
ture, and appetite for embedding such a program in
their existing services and strategic direction were all
important to the outcome of these partnership negotia-
tions. The autonomous statutory authority status of the
HHSs meant that the funder (the Queensland Depart-
ment of Health) has little capacity to directly influence
the level of uptake. An important learning was that an
organisational approach that engaged senior manage-
ment within services prior to identifying facilitators was
more successful. Generating enthusiasm in (and train-
ing) individual practitioners who then could not secure
management support to run the program was inefficient
and resulted in individual disappointment. As discussed
above, communicating and negotiating with potential ser-
vice providers was resource intensive and time and dollar
costs were underestimated in the implementation timelines
and budget. Few non-health service providers undertook
delivery of the program. This may highlight the importance
of alignment with an organisation’s core business in the
viability of sustained delivery. University-government col-
laborations are common during program trials. These col-
laborations add rigour to findings and potentially influence
future practitioners, however they are not a long term solu-
tion to universal health service delivery.
The original tender was conceived in part, in response

to clinicians’ concern regarding waiting lists and pur-
ported demand for a universal service. Our preferred
program delivery model assumed publicly-funded health
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service providers were well positioned and resourced to
deliver the program and ultimately embed it within
their usual service. There are well documented examples
[28, 29] where childhood obesity management programs
have been integrated into publicly-funded health services
e.g. Local Health Districts, the New South Wales equiva-
lent to HHSs in Queensland. Despite investigating HHSs
(n = 16) interest in sustained program implementation be-
yond the project funding period before the implementa-
tion trial began, only 5 accepted project funding to
directly deliver the program and none delivered groups
across all waves. In response, QUT either delivered or
subcontracted private healthcare providers to deliver the
program thus limiting sustainability beyond the funding
term and raising important questions about the role of a
university as a service provider.

Implementation at scale
For projects delivered at scale, a substantial establish-
ment phase with appropriate funding and milestones is
required to enable development of effective governance,
stakeholder partnerships, costing models, communica-
tion strategies, referral pathways, protocols and ethics
approvals and workforce recruitment and training before
program delivery commences [30]. The six-month
period between contract finalisation, hence access to
funding, and commencement of the first groups (a mile-
stone with funding attached), was inadequate. This was
exacerbated by the 18-month period between submission of
response to the tender (i.e. development of the initial imple-
mentation plan) and the award of the tender to QUT. A
major learning was that an appropriate length establishment
phase must be planned and funded in the context of the
expected timelines for commencement of program delivery.
PEACH™ QLD applied a horizontal approach [31] to

scaling up, introducing the PEACH™ intervention across
different sites via the geographical wave approach. In
our experience, there were a number of benefits to this
approach e.g. cost and resource efficiencies in scheduling
pre-wave facilitator training. Operational efficiencies were
found in offering group sessions weekly to align with
school terms, particularly school terms 2 and 3, in metro/
inner regional areas, more than once in an area and via the
QUT-Provider model. It appears that this modification,
implemented for waves 3–5, also improved attendance and
completions. The saturation point (i.e. maximum number
and frequency of viable groups per geographic location)
could not be determined within the short-term project
funding period but is an important implementation metric
in considering sustainability at a particular site.

Recruitment of families and promotion of the program
A key learning was the importance of self-referral and
the positive role that schools can play in publicising the

program. A disappointingly low proportion of referral
from health professionals reinforced our decision to in-
vest heavily in high quality professional marketing of the
program. This included development of a suite of high
quality, consistently branded promotional materials to
engage health professionals, organisations and the com-
munity. It remained an ongoing challenge to ensure
media stories focussed on positive messages and imagery
and avoided blaming and negative stereotyping families,
hence it was important to carefully vet all media re-
leases. Where possible, experienced senior project staff
handled radio and television interviews. Media training
and support of project staff, including facilitators endea-
voured to ensure PEACH™ QLD messages were commu-
nicated consistently, positively and effectively at the local
level. Marketing efforts focussed on a program empow-
ering parents to seek help and support to improve child
and family health. It is possible that the campaign had
an impact beyond enrolled families in terms of raising
community awareness of childhood obesity. While the
project did not target eligible children in promotional
materials, anecdotal reports from facilitators suggested
children influenced family attendance so should be con-
sidered in future marketing activities. The interaction
between parent and child in the family response to im-
prove child weight status requires further exploration.
Any marketing strategies to directly target children will
need careful planning to avoid unintended adverse con-
sequences for the children and their families.
Our experience suggested recruitment of families was

effective when centralised i.e. eligibility, program infor-
mation and enrolment was managed by the project
dietitian as the first point of contact with families; com-
mencement dates, times and locations were confirmed
prior to marketing and specified in local publicity; and
time between promotion, enrolment and starting groups
was minimised, with < 6–8 weeks being optimal. Effect-
ive marketing and promotion were critical as the major-
ity of enrolled families self-referred, with promotion
through schools being the most effective marketing
strategy. This finding is consistent with a study by
Welsby et al. [29]. Health professional response and re-
ferral was disappointing and conversions from estab-
lished hospital waiting lists were particularly poor. This
is consistent with the overall difficulty in engaging
publicly-funded health providers and highlights that on-
going service availability and routinely monitoring child
weight status resulting in program referral are inter-
related.. Activity based funding of services structured
around individual appointments and parent expectations
related to this more traditional model of care may also
have been barriers. Furthermore, it is possible that
health professionals who had little experience with
group-based obesity management programs, or were not
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aware such programs are encouraged by the national
clinical practice guidelines for obesity management, did
not ‘sell’ the program well to families.
Despite endeavouring to run the program in small

rural communities throughout Queensland, it was often
not possible to secure sufficient enrolments to ensure
groups were viable. Further, in larger centres, it was also
difficult to achieve viable enrolments where programs
were run in two consecutive school terms, indicating
that careful planning of site locations and adequate spa-
cing of programs across school terms is important. Des-
pite intensive promotional activities our enrolment
numbers did not always meet minimum numbers re-
quired for group viability in terms of both fixed costs of
delivery and group function. In some instances, groups
were cancelled or delayed to future terms due to low en-
rolment numbers. This resulted in disappointment for
families who had enrolled and facilitators who were
expecting to consolidate their training and run groups.
The challenge of enrolment is likely to reflect the well-
documented complexity of parental awareness of and
readiness to change their child’s weight [32] rather than
the lack of eligible families within the community.
Anecdotally, there appeared to be an increase in pro-
gram enquiries and enrolments where the program
was conducted more than once, possibly due to
greater awareness in the community and positive
word-of-mouth publicity. This is consistent with the
experience of the NSW Go4Fun program [29], and
suggests that repeated delivery at a consistent site assists
with establishing the program within the community. In
addition, there were operational efficiencies associated
with repeating programs such as availability of trained
local facilitators, established venues with completed health
and safety assessments and hire agreements and child
session equipment.
Reach is a fundamental aspect of implementation at

scale [33]. Despite the challenges, recruited families were
reasonably representative of eligible families (child 5–
11 years of age and above the healthy weight range)
across Queensland [34]. Overall, we were able to reach
families with relative disadvantage and living in less ac-
cessible areas of Queensland.

Participant engagement (attendance and retention) of
families
Successful outcomes of childhood weight management
programs rely on family engagement [35]. This was a
key challenge. One in four families who completed the
enrolment process did not attend any sessions. These
families generally did not complete baseline assessment
and hence, there are little data available to assist in
understanding the reasons behind non-attendance.
Benchmarking PEACH™ QLD against other large scale

childhood obesity management programs is difficult as en-
gagement, attendance and completion are inconsistently
defined, and in particular, the proportion of enrolees never
attending is rarely reported in the literature. However,
other large scale paediatric healthy lifestyle interventions
[36–38] report completion rates (defined between ≥ 70–
75% of available sessions) of 45–54%, comparable to
PEACH™ QLD.
Engagement reflects complex interactions at the family

level between prior experience, current perceived needs,
readiness for change, influence of significant others and
feasibility of attending sessions. We considered attend-
ance in PEACH™ QLD a crude surrogate measure of this
complexity. The role of other group members, group
size and dynamics and facilitator experience, confidence
and enthusiasm are also potential factors that may influ-
ence attendance. In PEACH™ QLD, the role of facilita-
tors on attendance was underexplored but anecdotally,
both parent and child facilitator capability and enthusi-
asm had an impact on retention. A systematic review by
Kelleher et al. [35] investigated factors influencing at-
tendance at community-based lifestyle programs of fam-
ilies of overweight or obese children. The review
concluded that whilst parents provided the impetus for
program enrolment, children’s positive social experi-
ences, such as having fun and making friends, fostered
the desire to continue. The PEACH™ QLD intervention
targeted parents not children. As in the RCT [8], the
child sessions were offered primarily as child minding to
facilitate parent attendance. However, considerable effort
was invested to make these sessions relevant and fun.
Our experience from both the RCT and the upscaled
program suggests the sessions were enjoyed by the chil-
dren and encouraged attendance, consistent with the
conclusion of the Kelleher review [35]. As suggested by
Kelleher et al. [35], it may be important for recruitment
strategies to target parents and retention strategies to
focus on both parents and children.
Several modifications may have enhanced participant

engagement beyond pilot phase including changes in
format e.g. frequency of sessions from fortnightly to
weekly and timing within the school term; shift from
healthcare to community-based venue settings; enhance-
ments to program content and materials. As noted
above, an inherent challenge is that parents who do not
attend any sessions; withdraw formally or otherwise stop
attending, do not complete baseline and/or outcome
assessment. Hence, there are limited data to enable
examination of reasons for poor engagement or the im-
pact of lower attendance (a proxy for intervention dose)
on improvements in healthy lifestyle indicators. Parents
may stop coming due to a range of factors related to sat-
isfaction and/or logistics. It is also plausible that at some
point they feel that the program has met their perceived
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needs for information and support and they do not need
to continue to attend. Characterising how and why fam-
ilies ‘engage’ and meet their perceived needs is complex
and to date has received limited attention. Planning, par-
ticularly in terms of ethics approval and resource alloca-
tion, is required to enable follow up of families who do
not attend, to inform development of retention strat-
egies. A practical aspect of poor engagement (never at-
tending/attrition) is the impact on viable group size both
in terms of the fixed costs of offering the group at all
and group dynamics if the number of families regularly
attending drops too low. The initial implementation plan
worked on enrolling 15 children per group. This target

was rarely met which had a range of resource and oper-
ational implications.
Balancing strategies to maximise attendance with best

practice in childhood obesity management is complex.
The PEACH™ Program is consistent with clinical prac-
tice guidelines [7] and evidence reviews [5] which rec-
ommend a longer period of family engagement e.g.
6 months, in order to facilitate sustainable behaviour
change. However, the majority of enrolled families did
not attend the final session at 25 weeks. While it is
tempting to reactively and iteratively modify programs
in an attempt to align with the needs of families (identi-
fied to variable extent via process evaluation), this must

Table 5 Recommendations for the dissemination of an upscaled child obesity management program

1. Health system Recommendation 1.1:
Governments should continue to invest in community based healthy lifestyle programs for families as
part of a universal service delivery model for the treatment of overweight and obese primary school aged
children. This investment should be embedded in the policy and strategic context for community and
primary care.
Recommendation 1.4:
Primary health care services are well positioned for ongoing service provision of childhood overweight
and obesity management services.
Recommendation 1.2:
Government investment in programs should include routine performance monitoring for participating
health services and program monitoring to ensure health gains continue to be achieved. Programs
should include a quality improvement cycle to improve outcomes.
Recommendation 1.3:
The establishment and monitoring of local level performance targets for program delivery are needed to
ensure childhood obesity management services are prioritised by providers.

2. Implementation at scale Recommendation 2.1:
A Model of Care and implementation plan should be closely aligned with and informed by national
Clinical Practice Guidelines and the WHO Commission on Ending Childhood Obesity Report.
Recommendation 2.2:
A consistent and coordinated approach to paediatric weight management services across the State
including eligibility, availability and type of service with the ability to deliver services to families at the
point in which people engage with the health care system. Clinical Practice Guidelines should be
extended to describe care pathways with the approach involving all National, State and Private health
service providers involved in the management of childhood overweight and obesity across the
continuum of care in clinical, community and primary health care settings across a complexity of cases. A
shared vision by all, referral pathways and communication between providers is needed, as services to
families of children who are already overweight or obese do not sit in only one part of the health care
continuum.
Recommendation 2.3:
Upscaling of programs requires a deep understanding of administrative enablers and barriers to
embedding childhood obesity management into the core business of the health service, including links
to internal funding structures and medical record charting of occasions of service.

3. Recruitment of families and
promotion of the program

Recommendation 3.1:
Programs should market directly to families as it is unlikely that the families who would benefit from the
program are all interacting with the health care system. Health professional referrals alone are not
adequate.
Recommendation 3.2:
Children impacted on parent’s interest in taking action on their weight status. Marketing directly to
children is likely to be complex but warrants further investigation.
Recommendation 3.3:
Care should be taken to not further sensationalise childhood obesity in the media, and therefore it is
critical to ensure that marketing is solution focussed and not problem focussed.

4. Engagement of families Recommendation 4.1:
Future investment and expansion of PEACH™ must apply a quality improvement framework to ensure
modifications and changes which led to an improvement can conclusively demonstrate they are
worthwhile.
Recommendation 4.2:
The evaluation of up-scaled programs should focus on reducing the burden on participant families whilst
maintaining the integrity of evaluation datasets for ongoing monitoring and surveillance.
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be balanced against the need to implement evidence-
based approaches. Within a quality improvement frame-
work we modified a number of program elements on the
basis of interim evaluation data, informal feedback, and
review of newly published literature to adapt to both op-
erational and participant needs. However there is inher-
ent tension between responding to process evaluation
when up-scaling a program and maintaining the integ-
rity of the original evidence-based intervention. There
are also tensions in the requirements of an evaluation
framework and associated ethics approval (including for
all iterative variations to the program and data collection
tools) designed to evaluate implementation and outcomes
of an up-scaled program conceptualised as service
provision versus translational research [13]. Further con-
sideration is required regarding the scope and process of
ethics approval of translational research projects that seek
to evaluate up-scaling of interventions already demon-
strated to be efficacious that are effectively being imple-
mented in a service provision framework.

Conclusions
PEACH™ QLD successfully up-scaled the evidence-based
PEACH™ Program by reaching over 1200 families and
over 1500 children across Queensland. The cohort was
broadly representative of Queensland families with pri-
mary school-aged children above the healthy weight
range. Contractual enrolment targets were met but re-
cruitment and engagement of families were challenging,
although consistent with similar programs. Key learnings
for the dissemination of a program at scale include (i)
the need to plan and fund adequate lead times to set up
governance and operational procedures prior to com-
mencement of program delivery; (ii) the importance of
high quality marketing and promotion to support self-
referral to the program; (iii) the operational efficiencies
of aligning with school terms and engaging schools in
promotion; and (iv) the need to ensure process evalu-
ation is structured to provide detailed real-time informa-
tion on the needs and responses of families, regardless
of level of engagement, to inform program modifications
within a continuous quality improvement framework.
Despite the prevalence of childhood obesity worldwide
[1], and the large number of programs that have been
developed to address it [5], this paper is one of the few
to document the experience of real world implementa-
tion of childhood obesity management services at scale.
Recommendations for dissemination of an upscaled pro-
gram are described in Table 5.
The most difficult challenge was engaging the health

care sector and ensuring sustainability of the program
beyond the funding period. Childhood obesity manage-
ment is a complex practice and service provision problem.
Since completion of the funded project, PEACH™ QLD, is

no longer available to Queensland families. PEACH™QLD
aligned with multiple government priorities and policies
which strongly articulate the need to address childhood
overweight and obesity and increase the capacity of health
professionals and services within the health sector to do
so [39–42]. Despite this, the provision of “appropriate
weight management services for children and adolescents
who are overweight or obese that are family-based, multi-
component (including nutrition, physical activity and psy-
chosocial support) and delivered by multiprofessional
teams with appropriate training and resources, as part
of universal health coverage”, as recommended by the
WHO Commission on Ending Childhood Obesity [2],
is yet to be achieved. The experience of PEACH™QLD
reflects the broader question of where responsibility
lies for provision of universal services to prevent and
manage childhood obesity and what ecological system
and contextual setting factors may be required to
realise this global target.
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